

Brahma Valley

Date	Task
05/05/25	Get up Set up
06/05/25	Theme Choice and Super Admin Panel Design
07/05/25	Admin Configuration
08/05/25	Dash board Flow Chart Design
09/05/25	Admin Panel + Home Page + Menu Item
10/05/25	Form Design + College Admin Template + Menu Item Form
11/05/25	College Admin Form Design
12/05/25	Modules Form + Sub Domain Creation + Define College & School UI Frontend
13/05/25	University + all website are angular format convert
14/05/25	College Admin Role Adding
15/05/25	Scheduler & sub domain
16/05/25 to 17/05/25	Central Admin UI Forms each pages
18/05/25 to 19/05/25	Define College Website Content and header items & configure in angular & create node server & import necessary modules & create routes & Create database
20/05/25 to 24/05/25	All Forms API creating and implementing in frontend approx 50X 10 = Per Day
25/05/25 to 30/05/25	Central Admin all API creating and Implementation approx 50 -55 =12 per Day
31/05/25 to 01/06/25	Authentication
02/06/25	Testing & Hosting Live
03/06/25 to 10/06/25	All Changes